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Lo THIS MESSAGE FOR GENE KIEFER.
2. SUBJECT: TASK CHANGE RECORD NBR 2.
3o RE$ ELECTRONICS MCDEL TESTS AND RESULTANT MODELS
MODIFICATIONS,
4o IN ACCORDANCE WITH TELECON BETWEEN | | AND GENE -
KIEFER ON 24 FEBRUARY THIS CONTRACTOR IS PROCEEDING WITH EVALUATION
TESTS OF THE FULL=-SCALE ELECTRONICS MOPEL AND RESULTANT MODIFICATIONS
| { . TO THE FULL~SCALE ELECTRONICS MOBEL AND WIND TUMNEL MODEL. THIS
WORK INCLUDES INITIAL ELECTRONICS MOPEL TESTS; MOBIFICATICN |
i ' OF ELECTRONICS MOBEL AND INLET RESEARCH MODEL IN ACCORDPANCE WITH
j‘ﬁi} INITIAL TEST RESULTS; AND FOLLOW-ON ELECTRONICS MODEL TESTSe
* 5. THESE ADPITIONAL TASKS HAVE RESULTED IN INCREASED ESTIMATED
COSTS SUMMARIZED TO BATE AS FOLLOVSS

25X1A

(A) TNITIAL OFF=SITE TEST OPERATIONS AT CAVEAT
(26 JANUARY THRU & FEBRUARV)  DOCUMINT N0,

NO CHANGE IH GLASS. x

. . " DEBLASSIFIED
(i) ENGINEERING FLAss, gaRNGL: TOr TS S G 20t/ 25X1
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. SECRET
25X1A PAGE w2e
o DIRECT SALARIES AND OVERHEAD 28X1
TRAVEL EXPENSES AND PER DIEM 25X1
TOTAL ENGINEERING
(2) FACTORY
MANUFACTURING LABOR AND
OVERHEAD 25X1
( MATERIAL 25X1
o TOTAL FAGTORY
(B) MODIFICATIONS TO FULL-SCALE ELECTRONICS MOBEL
¢1) FACTORY '
' MANUFAGTURING LABOR & OVERHEAD 25X1
MATERIALS . | 25X1
TOTAL FACTORY ' ]

S (C) WIND TUNNEL MODEL CHANGES FOR ADDITIONAL NEW INLETS
(1) ENGINEERING |
e  SALARIES AND OVERHEAD 25X1
L | (2) FACTORY
A " LABOR AND MATERIALS
TOTAL
TOTAL ESTIMATED COST TO DAT

- 25X1

So ADDITIONAL COSTS ARE CURRENTLY BEING INGURRED IN FOLLOW-CN
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| SECRET
25X1A | | | PAGE =5
< TESTS OF THE ELECTRONICS MODEL WHICH BEGAN 16 FEB 1959, THESE
COSTS ARE ACCRUING AT THE RATE OF APPROXIMATELY PER WEEK AND
WILL BE GOVERED BY A LATER TCRo ) 25X1

7o 1IN RECOGNITION OF THE FACT THAT THIS WORK REPRESENTS
INCREASED TASK OVER THAT ORIGINALLY CALLED FORy THIS CONTRACTOR
SUBMITS THE FOLLOWING CHANGES IN THE GONTRACT WITH THE CUSTOMERS

ESToCOST FEE zotaL 2N
“ BASIC TASK
| TCR NBR i (SPECIAL DUCTING ]
| REQUIRED BY ENGINE CON= 29K1
TRACTOR) '
TCR NBR 2 (BESCRIBED HEREIN)
END OF MESSAGE ] 25X1
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